
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:03 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 762 Date: 16-Jan-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 226

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny and cold

Temperature 7 AM 12 PM 4PMBelow 40 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- In my timesheet, 4hrs of OT6 was charged to today instead it should have been charged to yesterday
since surveying was done after sunset around 5:30pm. Basically the reported OT6 hours for the 15th and
the 16th should be switched in CT-Pass.

Bid Item: 034 X-W2C-GTT.03404-0120F4 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

SCHWAGER DAVIS INC.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM Servando AlonzoIronworker 8.00 0.00 0.00 8.00

JNM James CarrikerIronworker 8.00 0.00 0.00 8.00

JNM James BondIronworker 8.00 0.00 0.00 8.00

FOR Erin JonesIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

- Continued to transport material (strand packs) and equipment (jacks and strand-pushers) onto the top of
the W2 cap beam via the east end of the bridge or Skyway. Set up the strand pushers on the North end of
the W2 cap beam and completed pushing strand into transverse tendon ducts CBT-2, 4, 6, and 8. The
ironworkers began to push strand into CBT -9 and the strand stopped in the tendon duct. While SDI was
pushing strand into the ducts ABF laborers were still cleaning the ducts and running a rabbit. According to
Pamela Gagnier who is helping inspect this operation, the ABF laborers stuck the rabbit in transverse
tendon ducts CBT-5 and 6 (before strand placement). Also as of today she told me that transverse tendon
ducts CBT-3 and 7 have yet to be cleaned and tested for a clear strand path. The following are the
locations of strands placed in the transverse tendons reported by Pamela:

Coil # 8162
Heat # 0710002900
Lot # 80705161083-1C

CBT-4 27 STRANDS
CBT-8 13 STRANDS

Coil # 8143
Heat # 0710002900

034 X-W2C-GTT.034
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Lot # 80705151079-1C

CBT-8 14 STRANDS
CBT-2 24 STRANDS

Coil # 8683
Heat # 0710003032
Lot # 80705171096-1C

CBT-2 3 STRANDS
CBT-6 27 STRANDS

Bid Item: 064 0-000-000.06404-0120F4 INSTALL STRUCTURAL STEEL (BRIDGE)(PIPE BEAM )(HINGE A)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CHARLES LANIERIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

JNM JOHN ROCAIronworker 8.00 2.00 0.00 10.00

FOR KELLY TULLIronworker 8.00 2.00 0.00 10.00

JNM PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

- The following Hinge A pipe beam restraint brackets were positioned for approval at the following
locations today to set center punchmarks:

Pipe Beam Diaphragm (East/West face) Top/Bottom
------------------- ---------------------------------------- -----------------

AW-South A-West Bottom

AE-South B-East Bottom

AE-North B-East Bottom

AE-South A-East Bottom

AE-North A-East Bottom

A distance of 585mm (585mm initial) for the AW-South Hinge A pipe beam from diaphragm A was
measured before setting marks/center punches.This completes the layout for the W-Line Hinge A pipe
beams restraint bracket bolt holes. Prior to setting the east diaphragm restraint brackets along the E-Line
the reference gap on the top east of diaphragm B for both pipe beams was measured at 12mm. The E-
Line Hinge A pipe beams have six outstanding locations west of diaphragm A and the bottom west bracket
of diaphragm B. Ironworkers on the E-Line positioned the 6 remaining brackets for center punching at the
end of the shift. Gaps will be measured tomorrow before setting these brackets early in the morning.

Once again the ironworkers on both sides of the bridge drilled holes in the 4 Hinge A pipe beams. It should
be noted that both crews encountered problems with the drill bit clearance between diaphragm A, which

064 0-000-000.064
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was an issue for ABF to resolve. It should be noted that before the restraint brackets on the W-Line are
placed at diaphragm B on the west, grouting and paint repairs need to be done.

Attachment

Measurement taken on the Hinge AE-South pipe beam at diaphragm B-
top-east to set the gap for additional restraint brackets along the E-

Line today.

S3 Shear Key anchor rod dead ends seen from the bottom of the E2
cap beam.

Schwager Davis operation to place strand into transverse tendons at
the W2 cap beam today.

ABF ironworker crews seen removing the North Mainspan highlines
today.

SDI ironworker cutting strand on the North end of the W2 cap beam
after pushing strand into the duct.

The 27 strand stressing ram numbered CH-600-8-106 brought onsite.
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